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1. CONTRACT ID CODE

3 AMENDMENT/MODIFICATION NO.
0532 See Block 16C

3. EFFECTIVE DATE

4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
14EM001649 : -

6. ISSUED BY CODE 00601

7. ADMINISTERED BY (if other than ltem 6) CODE lo 0601

Richland Operations Office
U.S. Department of Energy
Richland Operations Office
P.0O. Box 550, MSIN A7-80
Richland WA 99352

Richland Operations Office
U.S. Department of Energy
Richland Operations Office
P.O. Box 550, MSIN A7-80
Richland WA 99352

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIF Code) ) 9A. AMENDMENT OF SOLICITATION NO.

WASHINGTON CLOSURE HANFORD, LLC

Attn: Scott M. Sax, President 9B. DATED (SEE ITEM 11)

2620 Fermi Avenue
Richland WA 99354

% |10A MODIFICATION OF CONTRACT/ORDER NO.
DE~AC06-05RL14655

10B. DATED (SEE ITEM 13)
03/23/2005

CODE 147280762 FACILITY CODE

1. THIS ITEM ONLY APPLIES 10 AMENDMENTS OF SOLICITATIONS

(}'The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers Ois extended, [ ]is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods: (a) By completing
items 8 and 15, and returning copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c} By
separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT
THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by
virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference
to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM ONLY APPLIES TO MODIFICATION OF CONTRACTS/ORDERS. 1T MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

_CHECKONE } A '(_r)rg{lg é:RHGgGIE' ?I_R[RAER 1S ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
X

Clause I.70, FAR 52.243-2-Changes-Cost Reimbursement (8/87)-Alt I (Apr 1984)

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc,) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT iS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor Xlis not, [Jis required to sign this document and retum Q copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)
Tax ID Number: 94-1381538

DUNS Number: 167280762

CHANGE ORDER NO. WCH-CP-221

A. The purpose of this modification is to increase the Not-to-Exceed (NTE) authorized
limit for design, characterization, and remediation activities at the following 100-IU-6
waste sites: 600-20, 600-349, 600-331, 600-332, and 600-358. The NTE limit is hereby
increased by $1,038,055, for a total NTE authorized limit of $2,338,055. Details of this
contract change are included on Page 2 of this modification.

FOB: Destination

Period of Performance: 03/23/2005 to 09/30/2015

Except as provided herein, all terms and conditions of the document referenced in ftem 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or prinf)

Jenise C. Connerly

15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 168. UNITED STATES OF AMERICA
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(Signature of Coniracting Qficer)

16C. DATE SIGNED

4-23 7014

{Signature of person authorized to sign)
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B.

As stated in paragraph A, above, this modification increases the NTE authorized limit by
$1,038,055 for a total NTE authorized limit of $2,338,055 prior to the definitization of
Change Order No. WCH-CP-221 in accordance with Contract Clause 1.70. Do not exceed
the NTE amount provided herein without prior approval from the Contracting Officer via a
modification to increase this amount. Notify the Contracting Officer in writing with your
rationale if the NTE amount is insufficient to proceed with the identified work.

This modification does not add additional funds to the contract. Accordingly, work under
the contract, such as that described herein, must be performed within the amount of funds
which have been incrementally allotted to the contract in accordance with Clause 1.57,
"FAR 52.232-22 Limitation of Funds (Apr 1984)."

The revised definitization schedule for WCH-CP-221 is as follows:

Action Date
Contractor Submittal of Technical, Cost, and Fee Proposal March 6, 2014
Commence Negotiations June 9, 2014
Mutual Agreement on Definitization of Change June 19, 2014
Execute Contract Modification June 30, 2014

Correspondence related to this contract action is identified below:

1. WCH Ltr. No. 174978, S. L. Feaster to J. C. Connerly, RL, “Change Proposal, WCH-
CP-221, Revision 0, Design of 2 & Remediation of 5 100-1U-6 Area Waste Sites,”
dated March 6, 2014

2. Contract No. DE-AC06-05RL14655, Modification No. 516, dated February 6, 2014
(CCN 174542) (WCH-CP-221 Notice-to-Proceed with NTE authorized limit of
$1,300,000)

There are no other changes to the terms and conditions of the contract.

End of Modification 532
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